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CONSTRUCTION INSPECTION PROGRAM:
INSPECTIONS, TESTS, ANALYSES, AND ACCEPTANCE CRITERIA
(ITAAC)

2503-01 PURPOSES

01.01 To specify the policy and inspections used for the NRC’s inspection of the
Inspections, Tests, Analyses, and Acceptance Criteria (ITAAC) of a combined license.

01.02 To provide guidance for inspections to support the Commission’s determination,
in accordance with 10 CFR 52.103(g), that the acceptance criteria in the combined license
have been met.

01.03 This is the initial issuance of Inspection Manual Chapter(IMC) 2503. The staff
recognizes that this IMC will likely undergo significant revisions during the next several
years as both internal and external stakeholders provide feedback. This initial issuance is
intended to promote such feedback, in order that the inspection program described in this
IMC can benefit from the resulting revisions prior to the start of construction of future
plants.

2503-02 OBJECTIVES

02.01 To provide guidance to inspectors for verifying that ITAAC-related activities are
performed successfully.

02.02 To provide a sufficient basis to support the Commission determination in
accordance with 10 CFR 52.103(g) that the acceptance criteria in a combined license have
been met and that the licensee be allowed to load fuel.

2503-03 DEFINITIONS

03.01 Construction Activities. Any activity associated with the construction, fabrication,
or testing of structures, components, subcomponents, subsystems, or systems either at
the construction site or at remote fabrication or testing facilities. Construction activities also
include related design and engineering activities including design changes for the
structures, systems, and components.

03.02 Construction Inspection Finding. A finding where additional action is needed by
the NRC, the licensee, or both, before the impact of an issue on an ITAAC can be
determined fully.

03.03 Construction Inspection Program Information Management System (CIPIMS).The
computer database that provides the means to document, report, and track all NRC
inspection activities and their results. It provides the means to integrate designated NRC
inspections with their associated ITAAC and ultimately the results of those inspections with
ITAAC determinations.
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03.04 Contractor. Any organization under contract for furnishing items or services to a
licensee. It includes the terms consultant, vendor, supplier, fabricator, constructor, and
subtier levels of these organizations.

03.05 Family of ITAAC. A grouping of ITAAC that are related through similar
construction processes, resulting products, and general inspection attributes.

03.06 Inspection. (1) An NRC activity consisting of examination, observation or
measurements to determine applicant/contractor conformance with requirements and/or
standards. (2) Applicant/contractor quality control measures consisting of examination,
observation or measurements to determine the conformance of materials, supplies,
components, parts, systems, processes or structures to pre-determined quality
requirements.

03.07 Inspection Assessment. Periodic reviews of inspection findings by NRC
management to determine if the current level of inspection effort should change.

03.08 Inspection Observation. A documented evaluation regarding the acceptability of
licensee construction activities.

03.09 |Inspection Sample. Items or groups selected for inspection of one or more
inspection characteristics. Forexample, an inspection sample may be a review of welding
records or an entire system selected as a sample during a system walkdown inspection.

03.10 Inspections, Tests, Analyses, and Acceptance Criteria (ITAAC). Those
inspections, tests, analyses, and acceptance criteria identified in the combined license that
if met are necessary and sufficient to provide reasonable assurance that the facility has
been constructed and will operate in conformity with the license, the provisions of the
Atomic Energy Act , and the Commissions rules and regulations. The ITAAC identified in
a combined license referencing a certified design will include the ITAAC defined in theTier
1 documentation. Site-specific ITAAC, which include emergency planning ITAAC and
ITAAC that are not part of the certified design, will also be included in a combined license.
ITAAC are conditions of the license and must be met before fuel load.

03.11 ITAAC Attributes. A number of common, descriptive characteristics for each
ITAAC that can be analyzed and weighted by a methodology that allows the ITAAC to be
prioritized for inspection planning. [Note: The five ITAAC Attributes selected for ITAAC
prioritization are defined and described in Appendix C.]

03.12 ITAAC Determination. An NRC staff decision on the successful completion of an
ITAAC that is based on the licensee’s work records for and the NRC inspection record
related to that ITAAC.

03.13 ITAAC Finding. A finding of such significance that it could prevent the NRC from
reaching a positive ITAAC determination. An ITAAC finding may be related to a single
ITAAC or a family of ITAAC.

03.14 ITAAC Matrix. An inspection planning tool that identifies groups (i.e., “families”)
of ITAAC, based upon common characteristics, which facilitate the ITAAC inspection
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sampling process and provide a consistent model for the inspection of ITAAC at plants of
a similar design.

03.15 MinorlIssues. Any inspection result that does not affect the successful completion
of an ITAAC or a licensee program. These results may include issues related to record
keeping; insignificant dimensional, time, calculation, or drawing discrepancies
characterized by minor discrepant values referred toin the licensee’s Final Safety Analysis
Report (FSAR) or design documents; or insignificant procedural errors that have no impact
on the quality of design, fabrication, erecting or testing.

03.16 Open Item. Any inspection item requiring additional followup by the NRC.
03.17 Quality Assurance. Quality Assurance (QA) comprises all those planned and

systematic actions necessary to provide adequate confidence that a structure, system or
component will perform satisfactorily in service. Quality Assurance includes quality control.

03.18 Regqulatory Finding. A finding that has no impact on the ITAAC but raises other
regulatory concerns.

03.19 SAYGO (Sign-as-you-go) Process. A phased review approach that requires NRC
inspectors to document observations of portions of ITAAC throughout the construction
process as they are successfully completed by the licensee. SAYGO is related to
inspection assessment when the determination can be made that sufficient information is
available to sign-off that a process is working successfully and reduce inspection efforts
in that area.

03.20 Tier 1 Material. Tier 1 refers to the portion of the design related information
contained in the design control document that is approved and certified by the NRC
through the rulemaking process. Tier 1 information includes : Definitions and general
provisions; design descriptions; ITAAC; significant site parameters; and significantinterface
requirements.

03.21 Tier 2 Material. Tier 2 refers to the portion of the design related information
contained in the design control document that is approved but not certified by the NRC.
Tier 2 information includes : Information required by 10 CFR52.47with the exception of
technical specifications and conceptual design information; Information required for a final
safety analysis report under 10 CFR 50.34; supporting information on ITAAC that will be
performed to demonstrate that the acceptance criteria have been met; and Combined
License (COL) information items which identify certain matters that are addressed by a
COL applicant that references a certified design. Tier 1 material is derived from Tier 2
material. Compliance with Tier 2 is required and demonstrates a sufficient but not the only
method for complying with Tier 1.

2503-04 RESPONSIBILITIES AND AUTHORITIES

04.01 Office of Nuclear Reactor Regulation (NRR).The Director, NRR, has responsibility
for:
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a. Providing the overall direction of the construction inspection programand directing
the development and implementation of policies, programs and procedures for
the construction inspection program.

b.  Providing inspector resources to support and augment regional inspector
resources assigned to construction projects.

C. Publishing notices in the Federal Register of the successful completion of ITAAC
in accordance with 10 CFR 52.99.

d. Making the recommendation to the Commission regarding a determination
pursuant to 10 CFR 52.103(g) that the acceptance criteria have been met.

04.02 Regional Office. The Regional Administrator (RA) has responsibility for:

a.  Supporting the Commission finding required by 10 CFR 52.103(g) by informing the
Director, NRR, on the licensee’s completion of the ITAAC, the plant’s readiness
to load fuel, and the overall readiness for operation.

04.03 Construction Inspection Staff. The Construction Inspection Staff (CIS) has
responsibility for:

a. Administrating and implementing the construction inspection program and issuing
inspection reports.

b.  Providing NRR with the status of inspections related to specific ITAAC.

c. Acting as the licensee's primary NRC contact for the construction inspection
program.

d. Coordinating the development of the site inspection plan.

e. Integrating all of the inspection findings to develop an overall assessment of
licensee performance.

2503-05 BACKGROUND

05.01 General. When licensing a plantunder 10 CFR Part 52, the Commission is required
by § 52.97(b)(1) to identify “...within the combined license, the inspections, tests, and
analyses; including those applicable to emergency planning that the licensee shall perform,
and the acceptance criteria that, if met, are necessary and sufficient to provide reasonable
assurance that the facility has been constructed and will be operated in conformity with the
license, the provisions of the Atomic Energy Act, and the Commission’s rules and
regulations.”

In addition, § 52.103(g) requires that “... the Commission shall find that the acceptance
criteria in the combined license are met” prior to allowing the facility to load fuel and
operate. Successful completion of the ITAAC are the responsibility of the licensee,
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however, the NRC will use inspections of construction activities to independently verify that
the licensee successfully carries out construction activities and identifies and corrects
deficiencies which may have an impact on the ITAAC. The results of the construction
inspection program implemented through this manual chapter will form the basis of the
staff's recommendation to the Commission’s determination, in accordance with
10 CFR 52.103(g), of whether the acceptance criteria have been met.

05.02 ITAAC Inspection Overview. The NRC may begin ITAAC inspection and
verification when an applicant begins procurement of long lead time components, such as
reactor vessels. Since many of the ITAAC are oriented towards system completion, they
may not be completed until construction is nearly complete. Therefore, the staff intends
to implement an ITAAC verification approach which will require NRC inspectors to inspect
ITAAC-related construction activities as they are performed to ensure that the licensee is
successful in activities that contribute to the overall completion of an ITAAC.

The NRC has developed a framework to prioritize the ITAAC and allow for more efficient
inspections. This framework is structured to integrate complementary inspection activities
that evaluate the licensee’s control of the relevant construction processes to ensure quality.
Central to the NRC’s inspection program for construction under 10 CFR Part 52 is the
“ITAAC Matrix” which provides a means for ensuring adequate inspection coverage of
ITAAC inspections. The matrix will be populated with the ITAAC applicable for each
certified design as described in Appendix B to this manual chapter. Site specific ITAAC will
be added to the matrix population once they have been identified.

The approach to ITAAC verification will also require inspectors to inspect and determine
the acceptability of ITAAC-related processes such as welding. For example, after the staff
has inspected a specified number of welds being performed by a specific organization, the
staff may determine that "the process” is being conducted in a manner that satisfies the
ITAAC-related process and may consider all additional welds conducted by this
organization to be acceptable for the purposes of satisfying the ITAAC-related welding
requirements.

The NRC will perform sampling-type inspections of ITAAC-related activities as applicable
to verify that the licensee is performing the activities successfully. The selection of the
ITAAC for each design to receive direct inspection will be based on a characterization of
the ITAAC using a standardized process conducted by expert panels.

Inspection timing will be driven by the construction schedule. Inspectors will use the ITAAC
related inspection procedures and the FSAR to support their inspection effort. If the COL
references a certified design, the Tier 2 information will be included in the FSAR. In
addition to the ITAAC associated with the design (certified or custom), the FSAR provides
the basis for successful completion of site-specific ITAAC and emergency planning ITAAC.

When the licensee notifies the NRC that an ITAAC for a structure, system or component
(SSC) is complete, they will also identify the bases for the ITAAC completion. NRC
reviews of the licensee’s ITAAC documentation as well as any NRC inspection history for
that ITAAC will determine if the licensee’s ITAAC completion letter and its associated
bases are satisfactory. ITAAC inspections required by the inspection plan shall be
complete before an ITAAC determination can be made by the NRC.
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The staff will use the Construction Inspection Program Information Management System
(CIPIMS) to link inspection results to the docket, the inspection report, and the specific
ITAAC.

2503-06 PROGRAM REQUIREMENTS

06.01 Inspection Requirements. The inspection procedures (IPs) applicable during
construction are provided in Appendix A to this manual chapter. The listed IPs will be
used, as necessary, by NRC inspectors when conducting ITAAC verifications or
inspections of ITAAC-related construction activities. During the inspection planning
process, the inspection team will identify any reactor design-specific areas to be
inspected. If necessary, additional inspection guidance will be developed for each
additional area identified.

06.02 Level of Effort. The inspection effort will be driven by the requirements of the site
specific inspection plan and associated inspection procedures, and shall be sufficient to
avoid unnecessary delays in the construction of the facility due to NRC inspection
activities. The amount of inspection effort required to ensure the same level of confidence
that construction is adequate may vary from site to site. Similarly, different types of
construction activities at the same site or at remote locations away from the construction
site may require varying levels of effort to provide the same degree of assurance of quality
work.

2503-07 PROGRAM MANAGEMENT

07.01 Inspection Planning. As soon as practical during the license application process,
the CIS shall develop an inspection plan to verify that ITAAC related construction activities
are being successfully performed. The plan shall provide the level of detail necessary to
determine: 1) the relation between the inspection procedures and ITAAC, and 2) the
general time-frame in which each occurrence of an inspection procedure is to take place.

a. Theconstruction inspection schedule shall implementthe inspection plan for both
onsite and remote facilities. The licensee’s construction schedule shall be used
to identify when key activities will be available for inspection.

b.  Theoverall schedule will incorporate all of the planned inspection activities for the
entire planned period of construction (the maximum duration the licensee has
planned). The CIS should review this schedule regularly to adjust it for changes
to the licensee's construction schedule. The overall construction inspection
schedule will be used for planning of inspection resources (i.e., ensuring the
required inspection skills or engineering disciplines are available when required).

07.02 Implementation. The CIS is responsible for the implementation of the inspection
program described in this chapter and related appendices.

The inspection program is intended to provide the framework for managing the inspection
effort. Appendix B, ITAAC Matrix, describes the method used to organize the ITAAC for
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a specific design and to establish the link between ITAAC and their related inspection
procedures. Appendix C, Sample Selection, describes the method for characterizing each
of the ITAAC and for determining appropriate inspection samples for each inspection
procedure. When and how often each inspection procedure should be performed during
the construction period, and when each inspection procedure occurrence should be
performed will be determined during development of the site specific inspection plan.

Inspectors are encouraged to pursue any safety or risk significant concern. However,
inspectors must identify the inspection procedure used to performinspection activities and
to accurately record this information and the inspection results so they can be incorporated
into CIPIMS.

The CIS has the lead responsibility for inspection interaction with the licensee. Specialist
inspectors are expected to discuss their planned inspection activities and inform the CIS
of their inspection findings before exiting.

Regional managers responsible for the construction inspection program shall periodically
review inspection results to monitor progress on the inspection plan. In addition, regional
managers may change the scope of the inspection effort if they determine that additional
inspection effort may be needed to complete follow-up inspections of NRC findings or
allegations. Changes to the site specific inspection plan which reduce the level of
inspection effort shall be authorized by regional management. The CIS will make the
changes to the site specific inspection plan and related inspection schedules.

07.03 Inspection Results. Although construction activities are the responsibility of the
licensee, NRC inspections of ITAAC should strive to result in the early identification and
resolution of problems, their root causes, and generic implications. Inspection results are
expected to include the NRC inspectors’ conclusions regarding the acceptability of the
observed construction activities as well as findings which may impact successful ITAAC
completion. All inspection observations and inspection results will be documented in
accordance with IMC 0613.

a. Categories of ITAAC Inspection Results. Because of their potential for affecting the
NRC'’s determination of successful ITAAC completion, inspection findings will be
categorized to reflect their impact on plant specific ITAAC. The documentation
requirements for the different types of inspection results are described in IMC
0613, Construction Inspection Reports. Listed below are the categories into which
inspection findings will be placed.

1. ITAAC Finding - A finding which indicates that the NRC has determined that
the acceptance criteria has not or will not be met if the deficiency is not
corrected. AnITAAC finding will resultin the licensee being asked to provide
a root cause analysis and a determination of the extent to which the
condition may exist. Both NRC and licensee management are expected to
have involvement in the resolution of these types of issues. The issue will
be assigned an NRC tracking number in CIPIMS that will be tied to the
related ITAAC. Followup inspections and reviews will monitor and document
licensee corrective actions until closure. Any followup reviews and the basis
for closing an ITAAC finding must be documented in an inspection report to
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ensure a complete history of the issue in the public record. An ITAAC
determination submitted by a licensee for a specific ITAAC will not be
accepted by the NRC for closure if an ITAAC finding remains open against
that ITAAC.

2.  Construction Inspection Finding - A finding where additional action is needed
by the NRC, the licensee, or both, before the impact of an issue on an
ITAAC can be determined fully. A construction inspection finding can be
identified while inspecting non-ITAAC activities. If an impactis linked to an
ITAAC, a construction inspection finding may become an ITAAC finding.
The issue will be assigned an NRC tracking number in CIPIMS that will be
tied to the related ITAAC. Any followup reviews and the final disposition of
a construction inspection finding must be documented in an inspection report
to ensure a complete history of the issue in the public record.

3. Regqulatory Finding - There will most likely be cases where there is an
overlap between an ITAAC finding and a regulatory finding. In these cases
the ITAAC finding will take precedence over the regulatory finding but both
issues will need to be addressed. This category is intended to bin a finding
that has no impact on the ITAAC but has the potential for impacting the
NRC’s ability to perform its regulatory function. A failure by the licensee to
provide complete and accurate information unrelated to an ITAAC would be
considered a regulatory finding . A regulatory finding will be assigned an
NRC tracking number in CIPIMS.

4.  Minor Issues - Issues that would not affect the licensee’s ability to meet the
ITAAC. These include minor record keeping issues, insignificant
dimensional, time, calculation, or drawing discrepancies, or insignificant
procedural errors that have no impact on the quality of design, fabrication,
erecting or testing. Issues in this category are expected to be resolved
successfully by the licensee through the corrective action program.

Assessment of Inspection Results. NRC will periodically review inspection results
to determine if the current level of inspection effort should be changed. The
review of inspection results will focus on two factors: (1) the implementation of
specific construction activities as documented in the inspection history and (2) the
implementation of the licensee’s quality assurance program. This approach will
assure that any deficiencies that have been identified by the licensee or NRC have
been adequately addressed by the licensee’s QA program and have resulted in
effective corrective actions. The NRC’s confidence in the licensee’s ability to
ensure quality construction activities is directly related to confidence in the quality
assurance program.

Reviews of the inspection history will focus on families of ITAAC. If the inspection
history of a family identifies that activities are being effectively implemented and
deficiencies are being appropriately addressed, NRC management may consider
reducing inspection efforts in that area. This could also reduce the inspection
effort in other areas which are affected by this same activity or process. The
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decision could also be used at a later time by the staff to make a determination
that particular ITAAC have been met by the licensee.

However, if a review of the inspection history for a family of ITAAC identifies that
construction deficiencies are not being effectively corrected, it could call into
question the effectiveness of the licensee’s quality assurance and corrective action
programs. It may also, if not corrected, prevent the staff from making a
determination that ITAAC within that family are being completed successfully.
Whenever this situation is identified, the licensee will be asked to identify specific
correction actions taken or planned to address the identified quality assurance
program deficiencies. The NRC will verify the effectiveness of any corrective
actions. Upon verification of effective corrective actions, CIS management will
reassess the construction activity, process, or component.

C. Periodic Review Determinations. The CIS will review the inspection history
periodically and will make changes to the level of inspection in specific areas as
needed.

07.04 ITAAC Determinations.The licensee will notify the NRC when an ITAAC for a
structure, system or component (SSC) is complete. An NRC staff decision on successful
ITAAC completion will be called an ITAAC determination. NRC reviews of the licensee’s
ITAAC documentation as well as the NRC’s related ITAAC inspections will determine if the
licensee’s basis for ITAAC completion are satisfactory. The NRC will review each ITAAC
completion basis for adequacy and accuracy. The NRC’s determination of successful
ITAAC completion will be based primarily on prior day-to-day onsite and offsite inspection
activities which will have been documented in inspection reports and tracked in CIPIMS.
The inspection history may reflect any or all of the following: direct inspection related to the
specific ITAAC; inspection results from direct inspection of similar ITAAC within an ITAAC
family; and inspection results from direct inspection of processes related to that specific
ITAAC. The NRC will publish in Federal Register notices the successful completion of
inspections, tests, and analyses, as required by 10 CFR 52.99.

If new and significant information questions the validity of a previously accepted ITAAC
determination, a CIS manager will assess the information and determine the appropriate
course of action. If it is determined that a previously acceptable ITAAC determination is
no longer acceptable, an NRC senior manager will direct that the earlier ITAAC
determination be reassessed. Consistent with past practices, the licensee will be given
an opportunity to provide any new information, (potentially including extensive corrective
actions), to the NRC which might affect the reversal of previously accepted ITAAC
determination.

07.05 Enforcement. During the construction period, the agency will process identified
violations of NRC regulations and conditions of the COL as set forth in the Commission’s

Enforcement Policy, NUREG-1600, "General Statement of Policy and Procedures for NRC
Enforcement Actions.”

END
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IP 65001

65001.01
65001.02
65001.03
65001.04
65001.05
65001.06
65001.07
65001.08
65001.09
65001.10
65001.11
65001.12
65001.13
65001.14
65001.15
65001.16
65001.17
65001.18
65001.19
65001.A

65001.B

65001.C

65001.D

65001.E

65001.F

APPENDIX A: IMC-2503 CORE
INSPECTION PROCEDURES

- ITAAC Inspections

- Foundations and Buildings

- Structural Concrete

- Piping

- Pipe Supports & Restraints

- RPV & Internals

- Mechanical Components

- Valves

- Electrical Components & Systems
- Electrical Cable

- 1&C Components & Systems

- Containment Integrity & Penetrations
- HVAC

- Equipment Handling & Fuel Racks
- Complex Systems with Multiple Components
- Fire Protection

- Engineering

- Security

- Emergency Planning

- Radiation Protection

- As Built Inspection

- Welding

- Construction Testing

- Operational Testing

- Qualification Criteria

- Design/ Fabrication Requirements
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APPENDIX B: The ITAAC Matrix

BACKGROUND: The goal of inspections conducted under IMC-2503 is to verify licensee
compliance with all QA and 10 CFR Part 52 ITAAC requirements, as well as other relevant
NRC regulations, using an integrated inspection and review strategy. The quality
assurance (QA) requirements delineated in 10 CFR Part 50, Appendix B and the ITAAC
associated with a specific design, provide criteria that are integral to the “reasonable
assurance” that any facility licensed under Part 52 has been constructed and will be
operated in conformance with the license and the NRC rules and regulations.

The construction inspection program (CIP) developed to support reactor licensing under
Part 52 uses sampling-type inspections to verify successful ITAAC completion and to
confirm that the licensee construction activities have been properly controlled. While the
ITAAC may be viewed as a distinct set of verifiable inspection points, the need for a
comprehensive assessment of facility construction dictated the development of an
integrated NRC inspection strategy. The strategy needed to use sampling techniques not
only to validate the ITAAC, but also to govern the conduct of construction process
inspections and related SAYGO reviews.

The ITAAC inspection philosophy contained in IMC-2503 recognizes that several ITAAC
are expected to be closely related, thereby providing the NRC with the opportunity to
evaluate a group of ITAAC based upon an examination of some representative ITAAC
within the group. Such an inspection approach would allow for the efficient use of NRC
inspection resources not only for the ITAAC examinations, but also for the routine
evaluation of the construction processes that result in the ITAAC products and completion.

OBJECTIVE: A framework was developed by the NRC to manage ITAAC inspections,
while recognizing the need for a sampling-inspection approach. This framework was
structured to integrate into the NRC inspection program certain complementary inspection
activities that evaluate the licensee’s control of the relevant construction processes for
product quality, QA verification, and assessment purposes. Central to the NRC'’s CIP for
construction under 10 CFR Part 52 is a tool that provides a coherent approach to the
adequate coverage and completion of the ITAAC inspections. Thistoolis called the ITAAC
Matrix and is shown in Figure 1.

OVERVIEW: The ITAAC Matrix is considered both an inspection methodology, as well as
an inspection planning tool. The ITAAC Matrix provides a means for assigning each
ITAAC into an applicable matrix block. Each single matrix block represents a combination
of ITAAC characteristics related to the specific construction disciplines and its related
interdisciplinary inspection process.

Each of the nineteen rows of the Matrix represent specific construction disciplines (i.e., the
processes and resulting products) and those listed in the six columns represent general
interdisciplinary inspection processes (including the relevant acceptance criteria). The IPs
for the 19 Matrix rows provide guidance on the inspection of specific technical disciplines,
while the IPs for the six Matrix columns discuss those inspection criteria that crosscut
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disciplinary boundaries. The 25 core |Ps developed to address all Matrix categories
provide a template not only for ITAAC inspections, but also for the inspections of the
adequacy of the licensee control of the construction processes and also of the resultant
construction quality.

This facilitates the process of inspecting the selected sample of ITAAC, but also ensures
adequate coverage of all construction disciplines, whether directed to a specific category
of construction products (e.g., [03] Piping), or more generally, to an interdisciplinary
construction process (e.g., [B] Welding). For example, all ITAAC within a specific plant
design that discuss instrumentation and control (I&C) components and systems in concert
with specific as-built inspection criteria would be “binned” in the matrix block formed at the
intersection of row (10) and column (A). The ITAAC that are “binned” in any particular
matrix block are considered to represent an ITAAC family. The ITAAC within a family are
connected by their common characteristics.

POPULATING THE ITAAC MATRIX: Each ITAAC for a specific design is evaluated and
assigned to the appropriate family by selecting the appropriate combination of row and
column. Site specific ITAAC will also be added to the population once they have been
identified.

a. AnNRC“expertpanel” reviews all the ITAAC for each certified design and for each
custom design. An expert panel will generally consist of a minimum of three NRC
personnel with some combination of expertise in plant construction, reactor risk,
and project licensing, including some relevant plant design and ITAAC experience
or knowledge.

b.  The expert panel convened to populate the Matrix will review each of the ITAAC
and will place it in one of the blocks of the ITAAC Matrix.

C. Once the expert panel determines where in the Matrix each of the ITAAC for a
particular design should be placed, all facilities constructed with that particular
design will use that specific, filled-out ITAAC Matrix.

This use of a single ITAAC Matrix format provides a consistent framework for developing
the inspection programs for each of the different reactors that are licensed and built under
10 CFR Part 52. Additionally, this also ensures a degree of consistency in the inspection
program within any specific design.

MATRIX USAGE: The ITAAC Matrix is not intended to provide a rote set of directions of
which ITAAC should be inspected or which construction processes should receive the most
NRC attention. Rather, the Matrix establishes a framework within which such decisions
can be made. The matrix must be coupled with techniques outlined in Appendix C to this
manual chapter for selecting an appropriate inspection sample. When used together, the
Matrix and sampling methodology can provide an effective tool for planning and conducting
inspections and for performing assessments of inspection results in support of the CIP.
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* Inspection Planning - Once the ITAAC for a particular facility design have been assigned
to the Matrix, inspectors will review them during pre-inspection preparations. For
example, an NRC concrete specialist can examine all the ITAAC in matrix row (02) when
planning to conduct the inspection of structural concrete. If the same inspector also
planned on checking as-built criteria, such as the site elevation of a concrete slab or the
wall thicknesses for specific concrete building placements, the review would concentrate
on the family of ITAAC formed by the intersection of row (02-concrete) with column (A-
as-built). Whether performing a specific construction process inspection (the matrix row
IPs) or an inspection involving interdisciplinary criteria (the matrix columns), the inspector
would have a listing of the ITAAC “families” residing in the matrix blocks that relate to
the planned inspection.

+ Sample Selection - The family of ITAAC assigned to a particular matrix block by the
expert panel are linked by the common characteristics they share. This common linkage
can therefore be used to identify appropriate ITAAC to sample during inspection. The
sample selection process described in Appendix C is designed to be used together with
the matrix to establish a valid ITAAC inspection sample to form an adequate basis for
a “reasonable assurance” conclusion of construction adequacy.

+ Documentation of Inspection Results - The NRC will use the Construction Inspection
Program Information Management System (CIPIMS) to manage information related to
construction inspection activities. CIPIMS will contain information on the ITAAC Matrix
applicable to the facility being inspected. CIPIMS will be used to record inspection
results. Within CIPIMS, a specific ITAAC will be linked to its ITAAC family, each family
will be linked to the associated inspection procedures, and each inspection procedure
will be linked to the inspection report where results are described. Therefore, when the
ITAAC Matrix is used in conjunction with CIPIMS, the inspection record provides more
complete documentation of how various inspection activities relate to successful ITAAC
completion.

An integrated inspection procedure number and ITAAC matrix family code was
developed to establish the link between the ITAAC Matrix and CIPIMS. The inspection
procedures developed for each of the 25 Matrix categories can all be distinguishable
by the numbering system that matches the Matrix. For example, the “Structural
Concrete” IP will always be identified by an (02) identifier; the “Piping” IP with (03); the
“As-built Inspection® IP with (A); etc. The usage of such a common and consistent
inspection procedure identification and marking system will not only benefit CIPIMS, but
will also simplify the way the inspection procedures are documented in inspection reports
and assessed for their routine implementation within the context of the IMC-2503
inspection program defined by the ITAAC Matrix.

+ Assessment of Inspection Results - The ITAAC Matrix provides for flexibility in the
conduct of inspections and integrating the inspection results into the decisions on where
to dedicate future inspection resources. If the inspection results within a particular
ITAAC Matrix family do not identify significant problems, the inspection results
assessment process can redirect future inspections and additional sample selections to
more problematic areas. In this way, the ITAAC Matrix supports both pre-inspection
planning and mid-course decision-making for redirecting NRC inspection resources to
areas of need or areas that best support the objectives of IMC-2503.
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NRC process inspections provide a mechanism for checking the effectiveness of the
licensee’s QA program, in addition to verifying the ITAAC completion and acceptance.

SUMMARY:

IMC-2503 is specifically dedicated to the NRC review and verification of the ITAAC. The
ITAAC Matrixemphasizes thatinspections of the ITAAC are also part of a larger inspection
context. For example, when inspecting ITAAC in a family related to both “Piping” (03) and
“Welding” (B), the specific inspection attributes for any ITAAC in this family should be
covered by the guidance delineated in either the (03) or (B) inspection procedures.
However, these inspection procedures cover more than ITAAC inspection guidance. Since
the quality of the structures, systems, and components produced during construction is
directly related to the control of the quality process used in producing them, the
construction inspection program must address process inspections and provide inspection
guidance in the procedures for those activities as well.

The correlation of a particular NRC inspection to an individual ITAAC might be direct if a
specific ITAAC is planned for inspection. On the other hand, the planned inspection could
be indirectly correlated to several ITAAC by evaluating “pipe welding” to determine whether
the process is being maintained with the proper quality controls. In the latter case, a
determination may be made to reduce further inspections of the process and its related
ITAAC.

The ITAAC Matrix would be used, in conjunction with CIPIMS, to facilitate NRC decisions
by ensuring that appropriately related activities are considered when making the decision
to change the level of inspection. A reduction in inspection effort would be justified if the
existing inspection findings related to a construction process (e.g., pipe welding) indicate
acceptable licensee controls and demonstrate that other ITAAC in the family in the matrix
block at the “Piping” (03) and “Welding” (B) intersection have been inspected using an
appropriate sample.

Therefore, whether used forinspection planning, for redirecting inspection resources during
the course of facility construction, or for assessing construction quality and successful
ITAAC completion, the Matrix must be used with the other CIP programs (e.g., CIPIMS, QA
program checks) to accurately reflect and provide evidence of the quality of the completed
facility. Development of the ITAAC Matrix was intended to be only one piece in the larger
IMC-2503 program designed to determine whether the licensee has demonstrated that the
ITAAC for a particular facility have been satisfied.
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Figure 1: THE ITAAC MATRIX FRAMEWORK

A)As-Built | B) C)Const | D) Opn | E)Qual F)Design
Insp Welding | Testing | Testing | Criteria |/Fab Req
01)Foundations
& Buildings A01 BO1 Co1 D01 EO1 FO1
02)Struc Conc A02 B02 C02 D02 EO2 FO02
03)Piping A03 BO3 C03 D03 EO3 FO3
04)Pipe Spt &
Restraints AO4 B0O4 Co04 D04 EO4 F04
05)RPV & Int'ls | A0S BO5 C05 D05 EO5 FO5
06)Mech Comp | AO6 BO6 Co06 D06 EO6 FO06
07)Valves A07 BO7 Cco7 D07 EO7 FO7
08)Elec Comp &
Systems A08 BO8 C08 D08 EO8 FO08
09)Elec Cable A09 BO9 C09 D09 EO9 FO09
10)I&C Comp &
Systems A10 B10 C10 D10 E10 F10
11)Containment
Integrity & Pen’s | A11 B11 C11 D11 E11 F11
12)HVAC A12 B12 Cc12 D12 E12 F12
13)Eqp Handle
& Fuel Racks A13 B13 C13 D13 E13 F13
14)Complex Sys
w/ Multi-Comp A14 B14 C14 D14 E14 F14
15)Fire Prot A15 B15 C15 D15 E15 F15
16)Engineering | A16 B16 C16 D16 E16 F16
17)Security A17 B17 C17 D17 E17 F17
18)EP A18 B18 Cc18 D18 E18 F18
19) Rad Prot A19 B19 C19 D19 E19 F19

- Column Categories [A thru F]: Interdisciplinary NRC inspection activities that represent

common “ITAAC areas” for which general inspection attributes can be assigned. An NRC
inspection procedure (IP) will correspond to each column category.
- Row Categories [1 thru 19]: Construction processes & resulting products (e.g., SSC)

that relate to a unique discipline, with an IP corresponding to each row category.
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NOTES:

Column Classification

[A] “As-Built Inspection” comprises the functional/physical arrangement series of ITAAC,
to include checks for location, alignment, dimensions, sizing, and measurements, and may
include functional checks, unless related to testing (which would be covered by [C] or [D])
or a design report/analysis (which would be covered by [F]). Simple calculations (e.g., a
screen area or tank volume) that can be made from field measurements or sizing estimates
would be covered here based upon the dimensional checks; however, more complex
calculations, even if field measurements are involved, would better be categorized in [F].
If a single ITAAC involves both as-built information, like a physical or dimensional check,
and other criteria, like those for an operational test [D] or design analyses/calculations [F],
the [D] or [F] categories, as applicable, would take preference over this as-built [A]
category. Also, checking that a meter or display is located properly (e.g., is on the Main
Control Board) would be categorized here [A], while reading the meter or retrieving data
from the display as part of an operational test would better be categorized in [D].

[B] “Welding” comprises those ITAAC which address any welding process, whether code
referenced (e.g., ASME piping) or oriented to other processes (e.g., structural steel or
electrical supports). This category also includes those ITAAC which address or provide
criteria for weld quality, e.g. the requirements for the nondestructive examination (NDE) of
welds. Additionally, activities and programs related to the welding process (e.g., welder
training, testing, and certification; weld procedure qualification; NDE personnel and
procedure qualification; other weld testing activities) are all included in this welding [B]
category.

[C]“Construction Testing” includes specific ITAAC tests that are associated with the quality
of component fabrication and construction activities, to include quality acceptance tests
(e.g., concrete testing or simulated signal testing to confirm Class 1E division boundaries),
baseline data checks (e.g., PSI), and field-work completion testing (e.g., “hydro’s”) or any
other similar construction testing activities. In-process field testing of individual pieces of
equipment would be covered here, while the construction-complete, pre-operational test
phases leading to integrated system testing would better be categorized in [D]. However,
the testing (e.g., “type tests”) of equipment for “qualification” in a harsh environment (EQ)
or in analyzing seismic response, as well as for other like programmatic “qualification
criteria”, should be covered by [E], as described in note (E) below.

[D] “Operational Testing” involves testing activities that check component and system
function by measuring operational parameters (e.g., flow requirements) and/or validating
operational performance acceptance criteria (e.g., component actuation with signal inputs
or similar “pre-op” testing). Such tests might be performed on a single component, an
individual system, or a complex, integrated system. Similarly, as with “Construction
Testing” above, “type tests” and equipment “qualification” should be covered by [E].

[E] “Qualification Criteria” includes seismic qualification, environmental qualification (EQ)
and other ITAAC qualification programs and any related program attributes that are
oriented toward broad design criteria versus the specific test parameters of [C] or [D]. The
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characteristics of such programs as the Design Reliability Assurance Program (DRAP)
might be considered here, which would include any Design Acceptance Criteria (DAC)
associated with a particular facility design.

[F]“Design/Fabrication Requirements” cover those ITAAC that refer to Code (e.g., ASME)
requirements for the fabrication of material and components or discuss the adequacy of
design by reference to analyses, calculations, bounding condition checks, functional
assessments, engineering evaluations and other design reports. However, if “Welding“ is
the primary fabrication process, this is better categorized in [B]. If construction or
operational “Testing” resultin design parameters/measurements, this is better categorized
in[C]or[D]. Also, ifthe design analyses involve programmatic “Qualification Criteria” (e.g.,
seismic), this would be better categorized in [E]. Where a report exists, or the functional
capabilities of the system/components are analyzed, to confirm compliance with general
Code requirements versus specific test results or programmatic qualification criteria, it
should be covered here under [F].

[X] denotes an undefined Column Classification. ltis initially to be used as a “placeholder”
for those ITAAC whose written descriptions do not provide sufficient information to
categorize the ITAAC in any common area [A] thru [F]. Use of the [X] category is not
intended for cases where the ITAAC, as written, could be interpreted to fit more than one
column. In such cases, judgement should be used in selecting the most appropriate
column category. An appropriate use of [X] would be when the ITAAC only provides
reference to other Tier 1 material. As a placeholder, [X] may ultimately be replaced by one
of the defined column classifications after review of the referenced information is
accomplished and judgement is exercised in selecting the appropriate category [A] thru [F].
With respect to a limited number of ITAAC, column [X] could become a final category in
the completed Matrix to provide evidence of the interdependence of certain ITAAC as they
refer to each other or to common Tier 1 material. A common example of this would be
where the ITAAC is considered complete when all the ITAAC in a section or table referred
by the original ITAAC are considered complete. In such a case, [X] would then be
documented as the final column category for the original ITAAC.

Row Classification

(01) “Foundations & Buildings” include geo-technical (e.g., rock) investigation, civil
surveying, elevation grading, pre-construction preparations (e.g., “mudmats”) and site
layout, including the arrangement of buildings and structures; except that the Containment,
as a separate “Building”, is covered by line (11) while its “Foundation” is covered here with
all site foundations. This category also includes the building framework, like the structural
steel and bolting materials. However, any ITAAC discussing the details of construction of
the buildings that are more specifically defined by other Matrix rows will be classified by
thatapplicable process [i.e., “Structural Concrete” (02) for concrete buildings, “Mechanical
Components” (06) for large metal tanks, or “Engineering” (16) for generic design criteria
(e.g., seismic) of multiple buildings, like the nuclear island].

(02) “Structural Concrete” includes all the materials (e.g., cement and rebar) and processes
(e.g., concrete batch mixing and delivery) that result in a steel reinforced concrete

Issue Date: 04/25/06 B-7 IMC 2503



placement, as well as embedments, anchors, anchorages, water barriers that are installed
before or after the concrete placement, and structural grout. Any items that are installed
in the formwork (for example, anchor bolts that are embedded in the concrete when
placed) are covered by this line item, while items that are subsequently attached to finished
concrete are covered by other functional categories; for example, concrete expansion
anchors, which are known to provide piping support or electrical raceway support, are
covered under lines (04) and (09) respectively. For work on placed and finished concrete,
where the ultimate function is unknown (e.g., expansion anchors for general supports),
such activities are covered here under (02).

(03) “Piping” includes all piping, whether safety-related or not, and covers all ASME classes
including the reactor coolant pressure boundary, as well as piping referenced in other
codes (e.g., B31.1). ITAAC that describe systems that deliver fluid flow through piping as
the major function, as well as the pressure boundary function (e.g., the pressure rating
verified by hydrostatic testing) of such systems, are best categorized here. However, if the
system functions and test acceptance criteria are more complex, involving diverse
component interactions, the ITAAC might better fit (14) for “Complex Systems w/ Multiple
Components”.

(04) “Pipe Supports & Restraints” apply to all classes of piping and all types of supports
(e.g., snubbers, struts, anchors, guides) and pipe whip restraints. The seismic adequacy
of piping systems would likely be applied here in (04). However, if the ITAAC focuses on
the seismic qualification of a unique component (e.g., a pump) instead of the piping
system, “Mechanical Components” (06) would be most appropriate line for categorization.

(05) “Reactor Pressure Vessel (RPV) & Internals” includes any fuel checks/inspections.
While the RPV may be considered a mechanical component or part of a fluid-flow system,
it is uniquely covered here, along with the reactor internals and fuel. However, any
instrumentation internal to the RPV (e.g., “in-core”) or associated with the fuel (e.g.,
thermocouples) is best categorized on the I&C line (10).

(06) “Mechanical Components” include all classes (ASME or non-safety) of various types
of equipment (e.g., pumps, heat exchangers, strainers, etc.), but not “Valves” (07) and not
the “HVAC” equipment of line (12). Italsoincludes any mechanical equipment support that
isunique (e.g., a steel pedestal) to the component, rather than part of the building structure
[e.g., concrete pads with anchor bolts that are part of “Structural Concrete” (02)]. Storage
tanks that are fabricated metal components would fit here (06), but concrete tanks with
only a liner, may best fit under “Structural Concrete” (02).

(07)“Valves”, regardless of the type of operator (e.g., motor, hydraulic, air, squib, etc.), are
considered here as a separate category of mechanical components because of the unique
nature in the way they are described in the ITAAC. This category covers all valves,
including check valves and any other valves of a similar self-actuating nature. Also, any
valve functions related to containment isolation are covered in line (11), “Containment
Integrity & Penetrations”.

(08) “Electrical Components & Systems” include all electrical equipment (e.g., diesel
generators) and supporting distribution components (e.g., switchgear), except for the
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cables. Because of their unique nature, containment electrical penetration assemblies are
included here instead of line (11).

(09) “Electrical Cable” involves all cable and includes the raceways (e.g., conduit, cable
tray) in which it is run and the raceway supports (e.g., “unistrut”), unless they are part of
the building structural steel (01) or pipe supports (04).

(10) “I&C Components & Systems” include sensing instrumentation and actuation control
equipment, including the system hardware (e.g., signal process cabinets) and logic process
devices, as well as the related signal initiation, control and annunciation checks, e.g.,
including those for the Main Control Board (MCB). Displays on the MCB and the retrieval
of the information from the MCB windows or other panels and cabinets in the main control
room (MCR) would be covered here. However, low-voltage instrument cable is covered
under (09), “Electrical Cable”, with all other cable.

(11) “Containment Integrity & Penetrations” involve the Containment structure and
boundary, including all aspects of the containment isolation function. Therefore, any
containment isolation check (e.g., a valve closure) or integrity criteria (e.g., hatch leakage)
are covered here, instead of line (07) for valves or line (06) for mechanical components.
However, the containment concrete material and placement is covered by “Structural
Concrete” (02) and the electrical penetration assemblies are considered “Electrical
Components” (08).

(12) “Heating, Ventilating & Air Conditioning” [HVAC] involves air distribution and
environmental control systems from a functional standpoint, thereby including all
mechanical, electrical, and I&C equipment that is directly related to the HVAC function or
system performance.

(13) “Equipment Handling and Fuel Racks” includes the components involved with
equipment handling and movement (e.g., polar crane), fuel movement (e.g, fuel bridges)
both inside and outside of containment, and the spent fuel storage racks and related
equipment. The fuel itself is not covered here, but rather in line (05) as an “internal”
component.

(14) “Complex Systems with Multiple-Components” is intended to cover categories that
discuss attributes that cross disciplinary boundaries, for example electrical, I&C, and valve
response are all connected to the same ITAAC. This would also cover any ITAAC that
refer to Tables of equipment, that would fit multiple lines of the Matrix if the components
were evaluated separately; for example, a Table that lists valves, mechanical components,
and 1&C components. This category should be used when the nature of the ITAAC does
not lend itself to clear placement in one of the other categories. However, even for
complex systems, where the ITAAC focus is specific (e.g., the pressure boundary function
of an integrated piping system), the matrix category (in this example line (03) for piping)
that best fits the focal point of the ITAAC should be selected.

(15) “Fire Protection” includes all related material, equipment, systems, processes, and
programs.
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(16) “Engineering” is a separate line to distinguish it as a “process” separate from the
construction activities that result in the SSC and products on the other lines. If design
criteria (e.g., flooding analyses) are the dominant focus of an ITAAC (e.g., building room
boundaries) “engineering” would apply. Similarly, for design issues (e.g., seismic) and
more subjective areas (e.g., human reliability analysis) that cross disciplinary boundaries,
are “engineering” oriented, and difficult to categorize on any other line, the most applicable
categorization may fit here under line (16).

(17) “Security” and (18) “Emergency Planning” (EP) are separate lines to cover the
systems, processes, and programs related to these activities.

(19) “Radiological Protection” includes not only all radiation protection (RP) components
and RP system functions, but also those processes and programs related to RP, similar
to the way fire protection and security systems and programs fit under lines (15) and (17)
respectively. An ITAAC that refers generally to the EP function, which might include
radiological protection, is better categorized under line (18); while a more direct reference
to RP equipment functionality and the programs that support the use of RP data would fit
here under line (19).

(00) Denotes an undefined Row Classification. It is initially to be used as a “placeholder”
for those ITAAC whose written descriptions do not provide sufficient information to
categorize the ITAAC in any specific process category (01) thru (19). Use of the (00)
category is not intended for cases where the ITAAC, as written, could be interpreted to fit
more than one row. Line (14), as an example, provides a Row for cases where the ITAAC
description may cover different processes. In all cases, however, judgement should be
used in selecting the most appropriate row category. An appropriate use of (00) would be
when the ITAAC only provides reference to other Tier 1 material. As a placeholder, (00)
ultimately might be replaced by one of the defined row classifications after review of the
referenced information is accomplished and judgement is exercised in selecting the
appropriate category, (01) thru (19). With respect to a limited number of ITAAC, row (00)
could become a final category in the completed Matrix to provide evidence of the
interdependence of certain ITAAC as they refer to each other or to common Tier 1
material. While this is unlikely because the ITAAC are organized by systems and also
because row (14) accounts for systems with multiple components, there may be unique
cases of ITAAC interdependence where row (00) is listed as the final row category for a
specific ITAAC.
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APPENDIX C: SAMPLE SELECTION PROCESS

This appendix describes a methodology for prioritizing NRC inspection resources for the
Construction Inspection Program’s inspections, tests, analyses and acceptance criteria
(ITAAC) detailed in the Inspection Manual Chapter 2503 “ITAAC” (IMC-2503). The overall
objective of this process is to optimize NRC resources, while providing reasonable
assurance that a significant flaw by the licensee does not go undetected (i.e., all ITAAC
have been satisfied). The proposed prioritization provides a structured method for deciding
which ITAAC should be given priority for inspection. Implementation of this method
requires an expert panel and periodic updates of information to incorporate inspection
history.

A prioritization methodology was chosen for resource optimization as opposed to
acceptance sampling. Simple statistical sampling would call for inspection at random,
whereas the proposed methodology provides an educated and dynamic inspection.
Further, the procedure-based nature of ITAAC activities call for periodic inspections over
the course of the entire inspection program that correspond with current licensee
performance. A prioritization methodology will be able to account for the inspection history
more so than acceptance sampling.

The methodology requires that the ITAAC be classified and grouped based on the activity
required to satisfy the ITAAC. This is necessary to create groupings of ITAAC that all
involve the same activity. Judgement is needed to decide exactly what “same activity”
should involve and has been determined to correspond to an intersection of the NRC
ITAAC Matrix. Once grouped, the ITAAC may then be prioritized within the group. The
overall approach is that observing licensee performance of the activity with one component
(or ITAAC) provides insights on licensee performance regarding other components.

With all ITAAC classified and assigned to Inspection Groups, the sampling methodology
occurs in two steps. The first step involves the rank-ordering of ITAAC based on defined
attributes that make one ITAAC more or less important to inspect than others. These
attributes are ITAAC characteristics of: Safety Significance, Complexity of the Activity,
Construction and Testing/Training Experience, Licensee Oversight Attention, and Difficulty
of Verifying by Other Means. The attributes are weighted according to their impact on the
overall objective. Then, each ITAAC is rated for each attribute. The attribute of safety
significance is addressed using specific Probabilistic Risk Assessment (PRA) data.

This prioritization process is managed such that the rating given each ITAAC will correlate
to the amount of assurance one can obtain from inspecting that ITAAC. In this way, it is
not the ITAAC that are prioritized, but rather the value of inspecting that ITAAC to the
overall objective of optimizing resources to ensure that no significant construction flaw is
undetected. The second step used in the methodology includes a portfolio perspective or
“coverage check” for all ITAAC. It requires that at least one ITAAC from every group be
inspected. Further, the approach assures that a diverse set of ITAAC have been inspected
such that it represents the entire ITAAC population.

On a higher level, the prioritization process acts as part of a feedback loop of information.
This feedback is necessary for an ITAAC inspection effort that is ongoing over the course
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of the inspection program. The methodology splits the process into two stages, an initial
inspection and all subsequent inspections. NRC will initially inspect focusing on activities
related to high priority ITAAC. More focused inspections will follow at specific points in the
inspection program based in large part on inspection experience to date. See Figure 1 at
the end of this appendix.

Both approaches act to guide the NRC in its inspection program to optimize resources and
ensure that no flaw is undetected. That is, the prioritization process assists in making the
ITAAC inspection both efficient and effective.

Attribute Definitions
The attributes and their definitions are described as follows:

3. Complexity or Difficulty of Activity - The degree of likelihood of errors occurring in the
process of fabrication, installation, or testing. As an example, a bimetallic weld on the
reactor vessel safe end might be more difficult than welding structural steel for a seismic
pipe support. The degree of training or certification required of the “doer” such as a
Level Il NDE technician is an indicator of the complexity. This typically is also related
to the concept of a special process which has requirements associated with it per
10CFR50, Appendix B.

4. Construction and Testing/Training Experience - To the extent known, whether the testing
or construction activity is a “first of a kind” (FOAK) for construction or a new test
conducted by a group with little experience. Experience in this case may mean limited
work in the nuclear field, in a field with quality assurance requirements, or in strict
adherence to procedural controls. Additionally this includes whether there is a history
of quality or other performance deficiencies associated with the company or the activity.

5. Difficulty of Verifying by Other Means - The degree that the activity can be verified by
observing other functional, pre-operational tests, or performance tests. This would also
include the degree to which the sequence is a factor; for example, the lack of access
associated with buried piping or cables, coatings inside tanks, or physical interferences.
This would result in a preference to inspect now while the opportunity exists, or to defer
the inspection until later when it may be just as useful to witness the pre-operational test
instead.

6. Safety Significance - The safety significance assigned to the system, component, or
structure included in the ITAAC. This attribute will be defined by a PRA weighting factor
which will be assigned separate to expert panel evaluation of the other attributes.

7. Licensee (or applicant) Oversight Attention - The amount and effectiveness of the
applicant or licensee’s oversight attention and quality assurance efforts, including those
of its contractors and suppliers. This also includes those self-assessment reviews or
independent audits in addition to the specific QA effort. Note this may not be known
early in the sequence of construction activities or until NRC has experience inspecting
the licensee’s QA efforts and other self-assessment activities and generated an opinion
of their performance. It is assigned periodically based on inspection results.
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ITAAC Prioritization Process

NRC Matrix
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Figure 1

Overall Objective of Prioritization: Optimize NRC resources, while providing reasonable assurance that a significant
construction flaw by the licensee does not go undetected (i.e., all ITAAC have been
satisfied)

A prioritization methodology is used (as opposed to statistical sampling), which provides an educated and dynamic
inspection.

+ Implementation of prioritization requires an expert panel and periodic updates of NRC information on licensee inspection
history.

* The methodology prioritizes the value of inspecting the ITAAC, rather than the ITAAC themselves.
+ The methodology utilizes structured decision-making processes to evaluate ITAAC based on certain attributes.

» A portfolio approach ensures that a diverse set of ITAAC are inspected.
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